

ISLAMIC EMIRATE OF AFGHANISTAN
MINISTRY OF WATER AND ENERGY
DEPUTY MINISTRY OF WATER
GENERAL DIRECTORATE OF WATER INFRASTRUCTURE ENGINEERING SERVICES
DIRECTORATE OF WATER INFRASTRUCTURE SURVEY AND DESIGN
DEPARTMENT OF DAM, CANAL, AND PROTECTION DESIGN
GENERAL MANAGEMENT OF DAM PLANNING AND DESIGN
WORKING SCHEDULE FOR ZAMBAR DAM



Project Name: ZAMBAR DAM

Province: KHOST

District: SABARI

Activity ID	Activity Name	9 Months																																			
		1st Month				2nd				3rd				4th Month				5th				6th Month				7th				8th				9th Month			
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
A	Geological and Geotechnical																																				
A.1	Mobilization and Demobilization																																				
A.2	Site Preparation																																				
A.3	Drilling boreholes																																				
A.4	site and Lab tests																																				
A.5	Preparing and submitting reports to MEW																																				
B	Design Package																																				
B.1	Preparing all design reports according to the TOR and submitting them to MEW																																				

Prepared by: MEW